COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/09/2012

ESTIMATE SUMMARY 06:50:45
CONTID: C17783-ALT ESTIMATE NO: 0032 PROG SPEC YR: 2005
PCN: 17783-ALTBID3 COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 135.0 DAYS TIME ALLOW: 730 CALENDAR DAYS
1-25:SANTA FE BRIDGES AND FLYO PERCENT TIME: 18.49 ORIG TIME ALLOW: 730 CALENDAR DAYS
PROJECT NO: BR0252-407
1-25:SANTA FE BRIDGES AND FLYO
NAME OF ROAD: 025A
PROJECT COUNTIES: DENVER
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 09/26/2012 DATE TIME STARTED 04/11/2011
5670 FRANKLIN STREET DATE LET 01/20/2011 DATE WORK BEGAN  04/11/2011
DATE AWARDED 02/28/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/18/2011 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 04/11/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4120148128  PARTICIPATING $  26,049,405.11 $ 226,023.15
AWARD PROJECTAMT:  $  32,088,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 63.09% TOTAL EARNINGS 26,049,405.11 226,023.15
FUNDS AVAILABLE: $ 15,242,076.17 STOCKPILED MATERIALS 1,102,061.66 -3,211.33
GROSS EARNINGS 27,151,466.77 222,811.82
TOTAL CLAIMS: $ 0.00 RETAINAGE -481,320.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 26,670,146.77 222,811.82
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 26,670,146.77 222,811.82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 222,811.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17783-ALTBID3 ESTIMATE RUN 10/09/2012
PROJECT: BR0252-407 ESTIMATE NO: 0032 06:50:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY

0005 201-00000 Clearing and Grubbing 0.850 0.723
LS 0.000 0.00
100,000.00000 0.723 72,300.00
0010 202-00010 *Removal of Tree 110.000 110.000
EACH 0.000 0.00
160.00000 110.000 17,600.00
0015 202-00011 *Tree Trimming 10.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0020 202-00019 Removal of Inlet 38.000 25.000
EACH 0.000 0.00
310.00000 25.000 7,750.00
0025 202-00021 Removal of Manhole 12.000 3.000
EACH 0.000 0.00
625.00000 3.000 1,875.00
0030 202-00035 Removal of Pipe 6,087.000 2,058.000
LF 0.000 0.00
16.00000 2,058.000 32,928.00
0035 202-00037 Removal of End Section 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0040 202-00165 Removal of Wall 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0045 202-00190 Removal of Concrete Median Cover Material 535.000 460.000
SY 0.000 0.00
3.00000 460.000 1,380.00
0050 202-00195 Removal of Median Cover 2,630.000 1,059.000
SY 0.000 0.00
3.50000 1,059.000 3,706.50
0055 202-00200 Removal of Sidewalk 55.000 16.300
SY 0.000 0.00

7.50000 16.300 122.25
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0060 202-00203 Removal of Curb and Gutter 10,134.000 6,049.000
LF 0.000 0.00
2.50000 6,049.000 15,122.50
0065 202-00206 Removal of Concrete Curb Ramp 20.000 14.600
SY 0.000 0.00
50.00000 14.600 730.00
0070 202-00210 Removal of Concrete Pavement 12,000.000 9,853.000
SY 0.000 0.00
100.00000 9,853.000 985,300.00
0075 202-00220 *Removal of Asphalt Mat 64,144.000 39,081.250
SY 0.000 0.00
6.00000 39,081.250 234,487.50
0080 202-00240 Removal of Asphalt Mat (Planing) 4,671.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0085 202-00250 *Removal of Pavement Marking 34,010.000 7,854.500
SF 0.000 0.00
0.90000 7,854.500 7,069.05
0090 202-00805 *Removal of Overhead Sign Structure 3.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0095 202-00810 *Removal of Ground Sign 57.000 20.000
EACH 0.000 0.00
165.00000 20.000 3,300.00
0100 202-00815 *Removal of Sign (Special) 6.000 5.000
EACH 0.000 0.00
1,467.00000 5.000 7,335.00
0105 202-00821 *Removal of Sign Panel 19.000 2.000
EACH 0.000 0.00
268.00000 2.000 536.00
0110 202-00825 *Removal of Flashing Beacon 2.000 2.000
EACH 0.000 0.00

300.00000 2.000 600.00
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0115 202-00831 *Removal of Traffic Signal Head 7.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0120 202-00840 *Removal of Traffic Signal Pole 2.000 2.000
EACH 0.000 0.00
580.00000 2.000 1,160.00
0125 202-00895 *Removal of Impact Attenuator 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0130 202-00900 *Removal of Concrete Footing (Light Standard 60.000 24.000
Foundation)
EACH 0.000 0.00
120.00000 24.000 2,880.00
0135 202-01130 *Removal of Guardrail Type 3 3,591.000 2,185.500
LF 0.000 0.00
1.90000 2,185.500 4,152.45
0140 202-01170 Removal of Guardrail Type 7 1,534.480 1,534.480
LF 0.000 0.00
15.00000 1,534.480 23,017.20
0145 202-01300 *Removal of End Anchorage 14.000 12.000
EACH 0.000 0.00
144.00000 12.000 1,728.00
0150 202-04001 Plug Culvert 3.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0155 202-04100 *Abandon Well 8.000 8.000
EACH 0.000 0.00
685.00000 8.000 5,480.00
0160 203-00010 *Unclassified Excavation (Complete In Place) 166,701.000 107,023.000
CY 0.000 0.00
5.50000 107,023.000 588,626.50
0165 203-00710 Clay Plating (Complete In Place) 822.000 0.000
CY 0.000 0.00
28.00000 0.000 0.00
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0170 203-01500 Blading 240.000 36.000
HOUR 0.000 0.00
100.00000 36.000 3,600.00
0175 203-01510 Backhoe 240.000 36.000
HOUR 0.000 0.00
80.00000 36.000 2,880.00
0180 203-01597 Potholing 250.000 164.250
HOUR 0.000 0.00
250.00000 164.250 41,062.50
0185 203-01620 *Sweeping 750.000 416.500
HOUR 0.000 0.00
300.00000 416.500 124,950.00
0190 206-00000 Structure Excavation 12,946.000 10,507.000
CY 0.000 0.00
6.00000 10,507.000 63,042.00
0195 206-00065 Structure Backfill (Flow-Fill) 500.000 10.000
CcY 0.000 0.00
200.00000 10.000 2,000.00
0200 206-00100 *Structure Backfill (Class 1) 33,975.000 31,344.000
CY 0.000 0.00
12.00000 31,344.000 376,128.00
0205 206-00200 Structure Backfill (Class 2) 12.000 12.000
CY 0.000 0.00
13.00000 12.000 156.00
0210 206-00360 *Mechanical Reinforcement of Soil 22,436.000 19,963.000
CY 0.000 0.00
20.00000 19,963.000 399,260.00
0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 0.000
CcY 0.000 0.00
9.76000 0.000 0.00
0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 0.000
CcY 0.000 0.00

9.76000 0.000 0.00
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0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 2,157.000
cY 0.000 0.00
9.76000 2,157.000 21,052.32
0215 206-00505 Filter Material (Special) ASTM C33 Sand 536.000 0.000
cY 0.000 0.00
38.00000 0.000 0.00
0220 206-00530 Filter Material (Class C) 317.000 0.000
cY 0.000 0.00
31.00000 0.000 0.00
0225 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
110,000.00000 1.000 110,000.00
0230 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0235 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0240 208-00002 Erosion Log (12 Inch) 27,150.000 7,443.000
LF 0.000 0.00
2.50000 7,443.000 18,607.50
0245 208-00020 Silt Fence 8,168.000 578.000
LF 0.000 0.00
0.82000 578.000 473.96
0250 208-00034 Gravel Bag 15,000.000 9,547.000
LF 0.000 0.00
3.60000 9,547.000 34,369.20
0255 208-00040 Check Dam 68.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0260 208-00045 Concrete Washout Structure 26.000 14.000
EACH 0.000 0.00
475.00000 14.000 6,650.00
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0265 208-00050 Storm Drain Inlet Protection 191.000 1.000
EACH 0.000 0.00
3.50000 1.000 3.50
0270  208-00070 Vehicle Tracking Pad Stabilized Construction En trance 60.000 46.500
EACH 0.000 0.00
1,500.00000 46.500 69,750.00
0275 208-00103 Removal and Disposal of Sediment (Labor) 1,500.000 883.000
HOUR 0.000 0.00
26.00000 883.000 22,958.00
0280 208-00105 Removal and Disposal of Sediment (Equipment) 1,500.000 239.500
HOUR 0.000 0.00
50.00000 239.500 11,975.00
0285 208-00205 Erosion Control Supervisor 1,500.000 656.000
HOUR 0.000 0.00
10.00000 656.000 6,560.00
0290 208-00300 Temporary Berms 10,000.000 7,317.000
LF 0.000 0.00
4.00000 7,317.000 29,268.00
0295 210-00001 Reset Structure (Well) 1.000 0.000
EACH 0.000 0.00
2,995.00000 0.000 0.00
0300 210-00473 *Reset TV Cameras 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0305 210-00810 *Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
832.00000 0.000 0.00
0310 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0315 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
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0320 210-00848 *Reset Traffic Signal Controller and Cabinet 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0325 210-00910 *Reset Traffic Counter (Permanent) 4.000 0.000
EACH 0.000 0.00
445.00000 0.000 0.00
0330 210-04010 Adjust Manhole 6.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0335 210-04015 Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0340 210-04020 Modify Inlet 2.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0345 212-00006 *Seeding (Native) 42.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0350 212-00048 *Soil Preparation (Special) 7.000 0.000
cYy 0.000 0.00
30.00000 0.000 0.00
0355 213-00004 *Mulching (Weed Free Straw) 42.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0360 213-00008 *Mulching (Wood Chip) 6.000 0.000
CF 0.000 0.00
35.00000 0.000 0.00
0365 213-00061 *Mulch Tackifier 50,000.000 31,975.000
LB 0.000 0.00
1.34000 31,975.000 42,846.50
0370 213-00100 *Soil Binder 29.000 0.000
ACRE 0.000 0.00

346.00000 0.000 0.00
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0375 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
5,700.00000 0.000 0.00
0380 214-00222 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0385 214-00230 *Deciduous Tree (3 Inch Caliper) 16.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
0390 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 17.000 0.000
EACH 0.000 0.00
295.00000 0.000 0.00
0395 216-00030 *Soil Retention Blanket (Special) 9,525.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0400 216-00041 *Soil Retention Blanket (Straw/Coconut) 19,605.000 1,494.000
SY 0.000 0.00
1.96000 1,494.000 2,928.24
0405 217-00020 *Herbicide Treatment 120.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0410 240-00000 *Wildlife Biologist 80.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0415 250-00010 *Environmental Health and Safety Management 1.000 0.750
LS 0.000 0.00
4,200.00000 0.750 3,150.00
0420 250-00050 *Monitoring Technician 1,000.000 630.650
HOUR 0.000 0.00
38.00000 630.650 23,964.70
0425 250-00110 *Health and Safety Officer 2,000.000 1,076.650
HOUR 0.000 0.00
52.00000 1,076.650 55,985.80
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0430 304-06000 *Aggregate Base Course (Class 6) 28,576.000 6,065.510
TON 0.000 0.00
14.00000 6,065.510 84,917.14
0435  304-06007 Aggregate Base Course (Class 6) 5,697.000 5,219.700
CY 0.000 0.00
19.00000 5,219.700 99,174.30
0440  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,785.000 790.840
TON 0.000 0.00
80.00000 790.840 63,267.20
0445  403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 10,080.000 4,385.240
TON 0.000 0.00
47.60000 4,385.240 208,737.42
0450  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 3,747.000 0.000
TON 0.000 0.00
60.10000 0.000 0.00
0455  411-10255 *Emulsified Asphalt (Slow-Setting) 6,739.000 174.000
GAL 0.000 0.00
2.00000 174.000 348.00
0460  412-00800 *Concrete Pavement (8 Inch) 100.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0465  412-01300 *Concrete Pavement (13 Inch) 38,214.000 12,322.000
SY 0.000 0.00
45.60000 12,322.000 561,883.20
0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
45.60000 0.000 0.00
0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
3.59700 0.000 0.00
0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
7.19400 0.000 0.00
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0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 25,892.000
SY 0.000 0.00
4.81000 25,892.000 124,540.52
0470 503-00024 *Drilled Caisson (24 Inch) 7.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0475 503-00030 *Drilled Caisson (30 Inch) 72.000 18.000
LF 0.000 0.00
240.00000 18.000 4,320.00
0480 503-00048 *Drilled Caisson (48 Inch) 29.000 28.000
LF 0.000 0.00
170.00000 28.000 4,760.00
0485 503-00054 *Drilled Caisson (54 Inch) 200.000 50.000
LF 0.000 0.00
225.00000 50.000 11,250.00
0490 504-04420 *Precast Panel Facing 4,429.000 4,429.000
SF 0.000 0.00
13.18000 4,429.000 58,374.22
0490 MATERIAL ALLOWANCE Precast Panel facing 0.000
SF 0.000 0.00
7.06000 0.000 0.00
0495 506-00010 Riprap (Special) 292.000 23.000
CYy 0.000 0.00
42.00000 23.000 966.00
0500 506-00030 Grouted Riprap 317.000 36.000
CYy 0.000 0.00
135.00000 36.000 4,860.00
0505 507-00000 Concrete Slope and Ditch Paving 31.000 9.000
CYy 0.000 0.00
250.00000 9.000 2,250.00
0510 601-03000 Concrete Class D 290.000 14.000
CcYy 0.000 0.00
325.00000 14.000 4,550.00
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0515  602-00000 *Reinforcing Steel 32,200.000 1,719.000
LB 0.000 0.00
0.65000 1,719.000 1,117.35
0520 602-00020 *Reinforcing Steel (Epoxy Coated) 170.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
0525 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 2,399.000 1,042.000
LF 0.000 0.00
35.00000 1,042.000 36,470.00
0525 MATERIAL ALLOWANCE 18" RCP 1,302.000
LF 0.000 0.00
13.14000 1,302.000 17,108.28
0530 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 1,656.000 720.000
LF 0.000 0.00
48.00000 720.000 34,560.00
0530 MATERIAL ALLOWANCE 24" RCP 912.000
LF 0.000 0.00
19.18000 912.000 17,492.16
0535 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 635.000 363.000
LF 0.000 0.00
85.00000 363.000 30,855.00
0535 MATERIAL ALLOWANCE 30" RCP 245.000
LF 0.000 0.00
31.26000 245.000 7,658.70
0535 MATERIAL ALLOWANCE 30" RCP 639.935
LF 0.000 0.00
29.70000 639.935 19,006.07
0540 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 342.000 342.000
LF 0.000 0.00
140.00000 342.000 47,880.00
0540 MATERIAL ALLOWANCE 48" RCP 0.000
LF 0.000 0.00

67.21000 0.000 0.00
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0545  603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 324.000 304.000
LF 0.000 0.00
120.00000 304.000 36,480.00
0545 MATERIAL ALLOWANCE 30"x19" Elliptical RCP 20.000
LF 0.000 0.00
31.49000 20.000 629.80
0550 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 230.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0555 603-02665 83X53 Inch Reinforced Concrete Pipe Elliptical 112.000 112.000
LF 0.000 0.00
210.00000 112.000 23,520.00
0555 MATERIAL ALLOWANCE 53"x83" Elliptical RCP 0.000
LF 0.000 0.00
194.67000 0.000 0.00
0560 603-05018 18 Inch Reinforced Concrete End Section 3.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0560 MATERIAL ALLOWANCE 18 " RCES 3.000
EACH 0.000 0.00
317.00000 3.000 951.00
0565 603-05024 24 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 MATERIAL ALLOWANCE 24" RCES 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0570 603-05030 30 Inch Reinforced Concrete End Section 3.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0570 MATERIAL ALLOWANCE 30" RCES 2.000
EACH 0.000 0.00
482.00000 2.000 964.00
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0575 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0575 MATERIAL ALLOWANCE 30" x 19" RCES 1.000
EACH 0.000 0.00
329.00000 1.000 329.00
0580 603-50004 4 Inch Plastic Pipe Perforated 503.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0585 603-50015 15 Inch Plastic Pipe 637.000 159.000
LF 0.000 0.00
35.00000 159.000 5,565.00
0590 604-00305 Inlet Type C (5 Foot) 3.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0595 604-00310 Inlet Type C (10 Foot) 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0600 604-00505 Inlet Type D (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0605 604-16005 Inlet Type 16 (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0610 604-19000 Inlet Special 1.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00
0615 604-20000 Outlet Structure 1.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0620 604-25011 Vane Grate Inlet Special (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
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0625  604-26005 Vane Grate Inlet (Double) (5 Foot) 10.000 3.000
EACH 0.000 0.00
3,700.00000 3.000 11,100.00
0630 604-26010 Vane Grate Inlet (Double) (10 Foot) 13.000 5.000
EACH 0.000 0.00
4,200.00000 5.000 21,000.00
0635 604-26015 Vane Grate Inlet (Double) (15 Foot) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0640 604-30005 Manhole Slab Base (5 Foot) 4.000 3.000
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
0645 604-30010 Manhole Slab Base (10 Foot) 6.000 5.000
EACH 0.000 0.00
2,800.00000 5.000 14,000.00
0650 604-30020 Manhole Slab Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0655 604-39005 Manhole Special (5 Foot) 4.000 3.000
EACH 0.000 0.00
3,400.00000 3.000 10,200.00
0660 604-39010 Manhole Special (10 Foot) 3.000 1.000
EACH 0.000 0.00
4,100.00000 1.000 4,100.00
0665 604-39015 Manhole Special (15 Foot) 1.000 1.000
EACH 0.000 0.00
6,600.00000 1.000 6,600.00
0670 604-39020 Manhole Special (20 Foot) 1.000 0.000
EACH 0.000 0.00
13,000.00000 0.000 0.00
0675 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,310.000 0.000
LF 0.000 0.00

13.40000 0.000 0.00
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0675 MATERIAL ALLOWANCE Gdrail Ty 3 (6-3) 1,212.499
LF 0.000 0.00
4.97000 1,212.499 6,026.12
0680 606-00705 Guardrail Type 7 (Special) 8,709.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0685  606-00710 *Guardrail Type 7 (Style CA) 2,160.000 236.000
LF 0.000 0.00
39.00000 236.000 9,204.00
0690 606-00725 *Guardrail Type 7 (Style CC)(Concrete Glare Scr een) 555.000 0.000
LF 0.000 0.00
91.50000 0.000 0.00
0695 606-00740 *Guardrail Type 7 (Style CE) 524.000 0.000
LF 0.000 0.00
87.10000 0.000 0.00
0700 606-00745 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 1,774.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0705 606-01340 *End Anchorage Type 3D 4.000 0.000
EACH 0.000 0.00
503.65000 0.000 0.00
0705 MATERIAL ALLOWANCE End Anchor Ty 3D 4.000
EACH 0.000 0.00
419.49000 4.000 1,677.96
0710 606-01370 *Transition Type 3G 1.000 0.000
EACH 0.000 0.00
1,005.25000 0.000 0.00
0710 MATERIAL ALLOWANCE Transition Ty 3G 1.000
EACH 0.000 0.00
406.00000 1.000 406.00
0715 606-01380 *Transition Type 3H 3.000 0.000
EACH 0.000 0.00

534.40000 0.000 0.00
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0715 MATERIAL ALLOWANCE Transition Ty 3H 3.000
EACH 0.000 0.00
306.23000 3.000 918.69
0720 606-02003 *End Anchorage (Nonflared) 2.000 0.000
EACH 0.000 0.00
1,816.90000 0.000 0.00
0720 MATERIAL ALLOWANCE End Anchor (Nonflared) 2.000
EACH 0.000 0.00
1,355.10000 2.000 2,710.20
0725 609-21020 *Curb and Gutter Type 2 (Section I1-B) 217.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0730  609-24006 *Gutter Type 2 (6 Foot) 128.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0735  612-00001 *Delineator (Type I) 76.000 0.000
EACH 0.000 0.00
26.55000 0.000 0.00
0735 MATERIAL ALLOWANCE Delineator (Type 1) 0.000
EACH 0.000 0.00
26.55000 0.000 0.00
0735 MATERIAL ALLOWANCE Delineator (Type 1) 76.000
EACH 0.000 0.00
7.75000 76.000 589.00
0740 612-00002 *Delineator (Type II) 14.000 0.000
EACH 0.000 0.00
22.19000 0.000 0.00
0740 MATERIAL ALLOWANCE Delineator (Type | I) 0.000
EACH 0.000 0.00
22.19000 0.000 0.00
0740 MATERIAL ALLOWANCE Delineator (Type | I) 14.000
EACH 0.000 0.00
8.50000 14.000 119.00
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0745 612-00003 *Delineator (Type II1) 4.000 0.000
EACH 0.000 0.00
23.74000 0.000 0.00
0745 MATERIAL ALLOWANCE Delineator (Type I 1) 0.000
EACH 0.000 0.00
23.74000 0.000 0.00
0745 MATERIAL ALLOWANCE Delineator (Type I 11) 4.000
EACH 0.000 0.00
9.85000 4.000 39.40
0750 612-00021 *Delineator (Type I) (Barrier) 206.000 0.000
EACH 0.000 0.00
15.87000 0.000 0.00
0750 MATERIAL ALLOWANCE Delineator (Type 1) (Barrier ) 0.000
EACH 0.000 0.00
15.87000 0.000 0.00
0750 MATERIAL ALLOWANCE Delineator (Type 1) (Barrier ) 206.000
EACH 0.000 0.00
4.10000 206.000 844.60
0755 612-00022 *Delineator (Type Il) (Barrier) 31.000 0.000
EACH 0.000 0.00
13.27000 0.000 0.00
0755 MATERIAL ALLOWANCE Delineator (Type | I) (Barri er) 0.000
EACH 0.000 0.00
13.27000 0.000 0.00
0755 MATERIAL ALLOWANCE Delineator (Type | I) (Barri er) 31.000
EACH 0.000 0.00
3.75000 31.000 116.25
0760 613-00200 *2 Inch Electrical Conduit 6,900.000 452.000
LF 0.000 0.00
7.65000 452.000 3,457.80
0765 613-00300 *3 Inch Electrical Conduit 2,350.000 790.000
LF 0.000 0.00
9.10000 790.000 7,189.00



CONTID: C17783-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 17783-ALTBID3 ESTIMATE RUN 10/09/2012
PROJECT: BR0252-407 ESTIMATE NO: 0032 06:50:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
0770 613-01200 *2 Inch Electrical Conduit (Plastic) 3,590.000 1,352.000
LF 0.000 0.00
5.00000 1,352.000 6,760.00
0775 613-01300 *3 Inch Electrical Conduit (Plastic) 3,290.000 376.000
LF 0.000 0.00
6.50000 376.000 2,444.00
0780 613-07000 *Pull Box (Special) 3.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0785 613-07023 *Pull Box (24"x36"x24") 4.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0790 613-07026 *Pull Box (16"x24"x12") 13.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0795 613-07039 *Pull Box (30"x48"x18") 7.000 0.000
EACH 0.000 0.00
1,165.00000 0.000 0.00
0800 613-10000 *Wiring 1.000 0.250
LS 0.000 0.00
83,600.00000 0.250 20,900.00
0805 613-32300 *Light Standard Steel (30 Foot) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0805 MATERIAL ALLOWANCE Light Std Steel (30 Ft) 1.000
EACH 0.000 0.00
3,277.00000 1.000 3,277.00
0810 613-32400 *Light Standard Steel (40 Foot) 52.000 13.000
EACH 0.000 0.00
3,680.00000 13.000 47,840.00
0810 MATERIAL ALLOWANCE Light Std Steel (40 Ft) 39.000
EACH 0.000 0.00
2,793.75000 39.000 108,956.25
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0815 613-34700 *Light Standard Metal (70 Foot) (65 FT) 6.000 2.000
EACH 0.000 0.00
9,900.00000 2.000 19,800.00
0815 MATERIAL ALLOWANCE Light Std Metal (70 Ft) 4.000
EACH 0.000 0.00
8,181.00000 4.000 32,724.00
0820 613-40010 *Light Standard Foundation (Temp Reset) 52.000 17.000
EACH 0.000 0.00
970.00000 17.000 16,490.00
0825 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
4,450.00000 0.000 0.00
0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 52.000 13.000
EACH 0.000 0.00
720.00000 13.000 9,360.00
0830 MATERIAL ALLOWANCE Lumin HPS (250 W) 39.000
EACH 0.000 0.00
451.25000 39.000 17,598.75
0835 613-71000 *Luminaire High Pressure Sodium (1000 Watt) 16.000 6.000
EACH 0.000 0.00
1,080.00000 6.000 6,480.00
0835 MATERIAL ALLOWANCE Lumin HPS (1000 W) 10.000
EACH 0.000 0.00
709.00000 10.000 7,090.00
0840 613-72150 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 15.000 8.000
EACH 0.000 0.00
3,125.33000 8.000 25,002.64
0840 MATERIAL ALLOWANCE Lumin HPS (WT) (150 W) 7.000
EACH 0.000 0.00
981.18000 7.000 6,868.26
0845  614-00011 *Sign Panel (Class 1) 300.000 24.500
SF 0.000 0.00
15.42000 24.500 377.79
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0845 MATERIAL ALLOWANCE Sign Panel (CL ) 0.000
SF 0.000 0.00
15.42000 0.000 0.00
0845 MATERIAL ALLOWANCE Sign Panel (CL ) 250.350
SF 0.000 0.00
7.95000 250.350 1,990.28
0850 614-00012  *Sign Panel (Class Il) 845.000 48.000
SF 0.000 0.00
22.17000 48.000 1,064.16
0850 MATERIAL ALLOWANCE Sign Panel (CL I 1) 0.000
SF 0.000 0.00
22.17000 0.000 0.00
0850 MATERIAL ALLOWANCE Sign Panel (CL I 1) 797.000
SF 0.000 0.00
10.60000 797.000 8,448.20
0855 614-00013  *Sign Panel (Class Ill) 3,468.000 0.000
SF 0.000 0.00
23.17000 0.000 0.00
0855 MATERIAL ALLOWANCE Sign Panel (CL I 11) 0.000
SF 0.000 0.00
23.17000 0.000 0.00
0855 MATERIAL ALLOWANCE Sign Panel (CL I 11) 3,468.000
SF 0.000 0.00
16.75000 3,468.000 58,089.00
0860 614-00040  *Sign Post (Special) 19.000 0.000
LF 0.000 0.00
93.00000 0.000 0.00
0865 614-00216  *Steel Sign Post (2x2 Inch Tubing) 492.000 36.000
LF 0.000 0.00
15.38000 36.000 553.68
0870 614-00818  *Steel Sign Post (W 8x18) 35.000 0.000
LF 0.000 0.00
49.26000 0.000 0.00
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0875 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 36.000 4.000
Slipbase
EACH 0.000 0.00
439.00000 4.000 1,756.00
0875 MATERIAL ALLOWANCE Steel Sign Supp 0.000
(2.5"RoundSch80)(Pst&Slip)
EACH 0.000 0.00
439.00000 0.000 0.00
0875 MATERIAL ALLOWANCE Steel Sign Supp 30.000
(2.5"RoundSch80)(Pst&Slip)
EACH 0.000 0.00
245.00000 30.000 7,350.00
0880 614-03003 *Concrete Footing (Type 3) 2.000 0.000
EACH 0.000 0.00
1,182.00000 0.000 0.00
0885  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0885 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (24 In 1.000
Dia)
EACH 0.000 0.00
25,400.00000 1.000 25,400.00
0885 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (24 In 1.000
Dia)
EACH 0.000 0.00
919.48000 1.000 919.48
0890 614-42000 *Monotube Overhead Sign Bridge (20 Inch Diamete r 3.000 0.000
EACH 0.000 0.00
52,000.00000 0.000 0.00
0890 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 20 In 3.000
Dia)
EACH 0.000 0.00
40,500.00000 3.000 121,500.00
0890 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 20 In 3.000
Dia)
EACH 0.000 0.00
1,466.10000 3.000 4,398.30
0895 614-42400 *Monotube Overhead Sign Bridge (24 Inch Diamete r 1.000 0.000
EACH 0.000 0.00
70,000.00000 0.000 0.00
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0895 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 24 IN 1.000
Dia
) EACH 0.000 0.00
57,800.00000 1.000 57,800.00
0895 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 24 IN 1.000
Dia
) EACH 0.000 0.00
2,092.36000 1.000 2,092.36
0900 614-70336 *Traffic Signal Face (12-12-12) 21.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0900 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 21.000
EACH 0.000 0.00
409.30000 21.000 8,595.30
0905 614-70448 *Traffic Signal Face (12-12-12-12) 1.000 0.000
EACH 0.000 0.00
1,180.00000 0.000 0.00
0905 MATERIAL ALLOWANCE Traf Sig Face (12-12-12-12) 1.000
EACH 0.000 0.00
634.40000 1.000 634.40
0910 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
11,400.00000 0.000 0.00
0915 614-72855 *Traffic Signal Controller Cabinet 2.000 0.000
EACH 0.000 0.00
10,150.00000 0.000 0.00
0915 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0920 614-72875 *Loop Detector Wire 1,460.000 0.000
LF 0.000 0.00
3.30000 0.000 0.00
0925 614-80000 *Flashing Beacon 4.000 0.000
EACH 0.000 0.00
2,695.00000 0.000 0.00
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0930 614-85001 Impact Attenuator 3.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0935 614-85312 *Traffic Signal Span Wire Pole (12 Inch) 2.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0940 614-85362 *Traffic Signal-Light Span Wire Pole (12 Inch) 3.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0945 614-85366 *Traffic Signal-Light Span Wire Pole (16 Inch) 2.000 0.000
EACH 0.000 0.00
10,100.00000 0.000 0.00
0950 614-86238 *Traffic Signal Controller (Solid State) 2.000 0.000
(Full-Actuated)
EACH 0.000 0.00
2,695.00000 0.000 0.00
0950 MATERIAL ALLOWANCE Ctrler (S-S) (F-A) (8) 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0955 614-86800 *Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0955 MATERIAL ALLOWANCE Uninterupted Power Supply 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0960 614-87333 *Closed Circuit Television Camera (Traffic 1.000 0.000
Surveillance)
EACH 0.000 0.00
7,800.00000 0.000 0.00
0965 614-87412 *Fiber Optic Cable (Single Mode) (12 Strands) ( Install 475.000 0.000
Oonl
Y) LF 0.000 0.00
7.50000 0.000 0.00
0970 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 2,100.000 0.000
LF 0.000 0.00
7.60000 0.000 0.00
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0975 615-10048 48 Inch Automatic Drain Gate 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0980 621-00430 *Detour 5,376.000 4,094.200
SY 0.000 0.00
30.00000 4,094.200 122,826.00
0985 624-20301 Detour Drainage Pipe (Class 0) 1.000 0.750
LS 0.000 0.00
35,000.00000 0.750 26,250.00
0990 625-00000 Construction Surveying 0.340 0.179
LS 0.000 0.00
250,000.00000 0.179 44,750.00
0995 626-00000 *Mobilization 0.800 0.800
LS 0.000 0.00
2,000,000.00000 0.800 1,600,000.00
1000 626-01000 Public Information Services 1.000 0.650
LS 0.000 0.00
20,000.00000 0.650 13,000.00
1005 627-00001 *Pavement Marking Paint 378.000 90.640
GAL 0.000 0.00
30.00000 90.640 2,719.20
1010 627-00005 *Epoxy Pavement Marking 212.000 32.000
GAL 0.000 0.00
55.00000 32.000 1,760.00
1015 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 11,087.000 0.000
SF 0.000 0.00
9.25000 0.000 0.00
1020  627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 570.000 116.000
1l
) SF 0.000 0.00
12.00000 116.000 1,392.00
1025 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 501.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
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1030 629-01001 Survey Monument (Type 1) 2.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
1035 629-01003 Survey Monument (Type 3) 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
1040 629-01005 Survey Monument (Type 5) 2.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
1045 630-00000 *Flagging 2,500.000 1,304.360
HOUR 0.000 0.00
1.00000 1,304.360 1,304.36
1050 630-00003 *Uniformed Traffic Control 1,540.000 139.900
HOUR 0.000 0.00
1.00000 139.900 139.90
1055 630-00004 *Traffic Control Vehicle 1.670 0.835
EACH 0.000 0.00
8,000.00000 0.835 6,680.00
1060 630-00007 *Traffic Control Inspection 153.000 44.550
DAY 0.000 0.00
1.00000 44.550 44.55
1065 630-00012 *Traffic Control Management 334.000 107.400
DAY 0.000 0.00
1.00000 107.400 107.40
1070  630-80001 *Flashing Beacon (Portable) 3.000 0.495
EACH 0.000 0.00
750.00000 0.495 371.25
1075 630-80335 *Barricade (Type 3 M-A) (Temporary) 9.000 4.500
EACH 0.000 0.00
100.00000 4.500 450.00
1080 630-80341 *Construction Traffic Sign (Panel Size A) 100.000 45.750
EACH 0.000 0.00
100.00000 45.750 4,575.00
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1085 630-80342 *Construction Traffic Sign (Panel Size B) 60.000 24.460
EACH 0.000 0.00
140.00000 24.460 3,424.40
1090 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 4.830
EACH 0.000 0.00
200.00000 4.830 966.00
1095 630-80344 *Construction Traffic Sign (Special) 363.670 57.350
SF 0.000 0.00
20.00000 57.350 1,147.00
1100 630-80355 *Portable Message Sign Panel 2.670 1.325
EACH 0.000 0.00
8,000.00000 1.325 10,600.00
1105 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.020 1.510
Type
ype) EACH 0.000 0.00
700.00000 1.510 1,057.00
1110 630-80360 *Drum Channelizing Device 92.000 42.145
EACH 0.000 0.00
40.00000 42.145 1,685.80
1115 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 10.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
1120 630-80370 Concrete Barrier (Temporary) 6,858.670 3,412.830
LF 0.000 0.00
40.00000 3,412.830 136,513.20
1125 630-80378 Glare Screen (Temporary) 1,134.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1130 630-80380 *Traffic Cone 167.000 82.835
EACH 0.000 0.00
13.00000 82.835 1,076.86
1135 630-80384 *Tubular Marker 18.000 7.970
EACH 0.000 0.00

30.00000 7.970 239.10
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1140 630-85010 *Impact Attenuator (Temporary) 13.000 1.665
EACH 0.000 0.00
2,500.00000 1.665 4,162.50
1145 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.330 0.665
(Temporary)
EACH 0.000 0.00
8,000.00000 0.665 5,320.00
1150 630-86800 *Traffic Signal (Temporary) 1.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
1155 700-70010 F/A Minor Contract Revisions 848,484.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1165 700-70014 F/A Incentive Early Completion Incentive 513,408.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70016 F/A Fuel Cost Adjustment 25,000.000 11,156.730
FA 0.000 0.00
1.00000 11,156.730 11,156.73
1175 700-70021 F/A On-The-Job Trainee 26,000.000 7,290.800
HOUR 0.000 0.00
1.00000 7,290.800 7,290.80
1180 700-70022 F/A OJT Colorado Training Program 3,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1185 700-70028 F/A ESB Program 8,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70031 F/A INTERIM SURFACE REPAIR 17,000.000 335.670
FA 0.000 0.00
1.00000 335.670 335.67
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1195 700-70034 F/A Obtain Street Permits from Denver 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70035 F/A UTC Officer Time 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70036 Forced Accounts Provide Security Guard 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1210 700-70072 F/A Obtain Power from Xcel Energy Furnish and | nstall 10,000.000 0.000
Electrical Services
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70081 F/A Provide Dewatering 20,000.000 10,559.520
FA 0.000 0.00
1.00000 10,559.520 10,559.52
1220 700-70310 F/A Landscaping Restoration 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70380 F/A Erosion Control 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1230 700-70587 F/A Hazardous Waste Disposal Force Account 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-70589 *F/A Environmental Health & Safety Management 270,000.000 225,404.680
FA 0.000 0.00
1.00000 225,404.680 225,404.68
2140 900-00010 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 333.000 253.500
HOUR 0.000 0.00
195.00000 253.500 49,432.50
2155 208-00107 Removal of Trash Removal of Trash, SMCO #6 750.000 505.500
HOUR 0.000 0.00
162.00000 505.500 81,891.00
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2160 900-00010 Added Item (Hour)/ 358.500 174.000
HOUR 0.000 0.00
100.00000 174.000 17,400.00
2170 619-50640 8 Inch Plastic Pipe 8 Inch Plastic Pipe (SMCO # 8) 423.000 423.000
LF 0.000 0.00
55.96000 423.000 23,671.08
2175 900-00007 Added Item (Each)/ Mobilization (Special)(San.S ewer) 1.000 1.000
(SMCO 8)
EACH 0.000 0.00
1,750.00000 1.000 1,750.00
2180 900-00007 Added Item (Each)/ Manhole (Special)(Type P) (S MCO #9) 3.000 2.000
EACH 0.000 0.00
35,316.17000 2.000 70,632.34
2185 603-01665 66 Inch Reinforced Concrete Pipe (Complete In P lace) 66 276.000 276.000
Inch RCP (CIP (SMCO #9)
LF 0.000 0.00
255.57000 276.000 70,537.32
2190 900-00014 Added Item (Lump Sum)/ Modified Shoring for Are a4. 1.000 0.800
LS 0.000 0.00
20,065.00000 0.800 16,052.00
2195 619-06120 12 Inch Ductile Iron Pipe SMCO #12, Denver Wate rline 253.000 253.000
Relocation
LF 0.000 0.00
166.00000 253.000 41,998.00
2200 900-00007 Added Item (Each)/ 12" Water Valve, SMCO #12 1.000 1.000
EACH 0.000 0.00
1,880.85000 1.000 1,880.85
2210 250-00200 Material Handling (Stockpile) SMCO #14 20,000.000 19,252.000
CY 0.000 0.00
78.50000 19,252.000 1,511,282.00
2230 630-80368 Port Traf Speed Monitor SMCO #16 (Non-BE) 130.000 52.595
DAY 0.000 0.00
100.00000 52.595 5,259.50
2245  900-00007 Added Item (Each)/ Reset Structure (Inlet) SMCO #18 1.000 1.000
EACH 0.000 0.00

1,740.00000 1.000 1,740.00
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2255  900-00007 Added Item (Each)/ Inlet Roadway Plate 2.000 2.000
EACH 0.000 0.00
5,540.00000 2.000 11,080.00
2260 900-00007 Added Item (Each)/ Mobilization (Detour 1.000 1.000
Paving)(Special)
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
2265 900-00007 Added Item (Each)/ Mobilization(Striping)(Speci al) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
2270 900-00014 Added Item (Lump Sum)/ Detour Drainage Pipe (Cl ass 1.000 1.000
0)(Special)
LS 0.000 0.00
19,950.00000 1.000 19,950.00
2275 900-00014 Added Item (Lump Sum)/ Subcontractor compensati on 1.000 1.000
(Engineering Cost)
LS 0.000 0.00
7,195.83000 1.000 7,195.83
2280 900-00014 Added Item (Lump Sum)/ Temporary Lighting (SMCO #22) 1.000 0.600
LS 0.000 0.00
22,785.00000 0.600 13,671.00
2290 900-00014 Added Item (Lump Sum)/ Relocate Fiber Optic Lin e (SMCO 1.000 1.000
#23
) LS 0.000 0.00
9,650.00000 1.000 9,650.00
2295 612-00075 Reflector Strip (6 In) SMCO #24 2,000.000 1,753.000
EACH 0.000 0.00
42.25000 1,753.000 74,064.25
2300 604-00510 Inlet Ty D (10 Ft) SMCO #25 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
2305 900-00006 Added Item (Dollar)/ SMCO #26, Price Adjustment s for -30,131.190 -30,131.190
Non-BE Items
DOL 0.000 0.00
1.00000 -30,131.190 -30,131.19
2310  700-70034 F/A Temporary Highway Lighting (SMCO #27) 30,000.000 15,712.220
FA 0.000 0.00

1.00000 15,712.220 15,712.22
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2325  900-00004 Added Item (Cubic Yard)/ Excavate, dispose and replace 3,000.000 2,697.500
subgrade (Non-Haz) (SMCO #29)
CY 0.000 0.00
63.00000 2,697.500 169,942.50
2330 420-00132 Geotextile (Separator) (CL 1) SMCO #29 7,500.000 6,483.000
SY 0.000 0.00
2.61000 6,483.000 16,920.63
2335 506-01020 Geogrid Reinforce SMCO #29 7,500.000 5,772.300
SY 0.000 0.00
3.21000 5,772.300 18,529.08
2350 214-00215 Deciduous Tree (1.5 In C) SMCO #30 - Overland P ark 81.000 81.000
Landscaping
EACH 0.000 0.00
780.00000 81.000 63,180.00
2355  214-00310 Deciduous Shrub (1 Gal) SMCO #30 - Overland Par k 90.000 90.000
Landscaping
EACH 0.000 0.00
160.00000 90.000 14,400.00
2360 900-00007 Added Item (Each)/ SMCO 30 - Overind Park Lands cpg. 53.000 53.000
Evergreen Tree (6')(B/B)(Sp
EACH 0.000 0.00
800.00000 53.000 42,400.00
2365 214-00610 Evergreen Shrub (1 Gal) SMCO #30 - Overland Par k 0.000 0.000
Landscaping
EACH 0.000 0.00
160.00000 0.000 0.00
2370 900-00014 Added Item (Lump Sum)/ SMCO # 30 - Overland Par k 1.000 0.000
Landscaping, Landcape Maint.(Spec.
LS 0.000 0.00
63,350.00000 0.000 0.00
2375  900-00004 Added Item (Cubic Yard)/ SMCO #31, Unit of Meas urement 8,056.000 4,167.000
change for ABC (Cl 6)
CY 0.000 0.00
25.20000 4,167.000 105,008.40
2380 900-00007 Added Item (Each)/ SMCO #32, Dowel Basket Assem bly 188.000 122.000
EACH 0.000 0.00
118.58000 122.000 14,466.76
2390 206-00100 Str Bkfl (CL 1) SMCO #34, Str. Bkfl (Cl 1) - Re taining 72.000 0.000
Wall, Ramp 4
CY 0.000 0.00
79.49000 0.000 0.00
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2395  601-03050 Conc CL D (Wall) SMCO #34, Concrete Class D Wal - 24.000 12.000
Retaining Wall, Ramp 4
CcY 0.000 0.00
477.09000 12.000 5,725.08
2400 607-53148 Fence CL (48 In) SMCO #34, Retaining Wall at Ra mp 4 54.000 0.000
LF 0.000 0.00
42.80000 0.000 0.00
2405 609-24002 Gutter Ty 2 (2 Ft) SMCO #34, Retaining Wall at Ramp 4 56.000 0.000
LF 0.000 0.00
22.07000 0.000 0.00
2420 609-60011 Curb Ty 6 M SMCO #37, Curb and HMA Pad 765.000 765.000
LF 0.000 0.00
10.00000 765.000 7,650.00
2425 507-00400 Bitum S and D Pave (Asph) SMCO #37 12.800 12.800
TON 0.000 0.00
180.00000 12.800 2,304.00
2430 900-00007 Added Item (Each)/ SMCO #37, Mobilization for C urb Type 1.000 1.000
6M
EACH 0.000 0.00
650.00000 1.000 650.00
2435 603-01155 15 In RCP (CIP) SMCO #38, 15 Inch RCP Bypass 276.000 276.000
LF 0.000 0.00
45.25000 276.000 12,489.00
2440  900-00007 Added Item (Each)/ SMCO #38, Mobilization for P atching 0.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
CAT0200 CURRENT AMT $ 18,394,715.31 0.00 $ 10,636,942.47
CAT NO0250 BID ITEMS FOR F-16-XS (250) ROADWAY
1240 201-00000 Clearing and Grubbing 0.150 0.128
LS 0.000 0.00
100,000.00000 0.128 12,800.00
1245 202-00010 *Removal of Tree 109.000 109.000
EACH 0.000 0.00
160.00000 109.000 17,440.00



CONTID: C17783-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 34
PCN: 17783-ALTBID3 ESTIMATE RUN 10/09/2012
PROJECT: BR0252-407 ESTIMATE NO: 0032 06:50:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BID ITEMS FOR F-16-XS (250) ROADWAY
1250 202-00090 *Removal of Delineator 50.000 0.000
EACH 0.000 0.00
7.45000 0.000 0.00
1255 202-00190 Removal of Concrete Median Cover Material 254.000 254.000
SY 0.000 0.00
3.00000 254.000 762.00
1260 202-00203 Removal of Curb and Gutter 314.000 125.000
LF 0.000 0.00
2.50000 125.000 312.50
1265 202-00750 *Removal of Luminaire (BRIDGE) 2.000 1.000
EACH 0.000 0.00
275.00000 1.000 275.00
1270 202-00895 *Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
1275 202-01170 Removal of Guardrail Type 7 3,680.000 2,851.520
LF 0.000 0.00
15.00000 2,851.520 42,772.80
1280 203-01597 Potholing 100.000 5.500
HOUR 0.000 0.00
250.00000 5.500 1,375.00
1285 206-01782 *Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1290 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1295 412-01300 *Concrete Pavement (13 Inch) 4,246.000 0.000
SY 0.000 0.00
45.60000 0.000 0.00
1295 MATERIAL ALLOWANCE Conc Pvmt (13 In) 0.000
SY 0.000 0.00
3.59700 0.000 0.00
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1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
3.59700 0.000 0.00
1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 4,246.000
SY 0.000 0.00
4.81000 4,246.000 20,423.26
1300 507-00000 Concrete Slope and Ditch Paving 17.000 0.000
cYy 0.000 0.00
250.00000 0.000 0.00
1305 621-00430 *Detour 15,025.000 8,172.800
SY 0.000 0.00
30.00000 8,172.800 245,184.00
1310 625-00000 Construction Surveying 0.660 0.315
LS 0.033 8,250.00
250,000.00000 0.348 87,000.00
1315  626-00000 *Mobilization 0.200 0.200
LS 0.000 0.00
2,000,000.00000 0.200 400,000.00
1320 627-00001 *Pavement Marking Paint 756.000 181.800
GAL 0.000 0.00
30.00000 181.800 5,454.00
1325 630-00000 *Flagging 5,000.000 2,505.140
HOUR 113.000 113.00
1.00000 2,618.140 2,618.14
1330  630-00003 *Uniformed Traffic Control 3,080.000 281.600
HOUR 0.000 0.00
1.00000 281.600 281.60
1335 630-00004 *Traffic Control Vehicle 2.330 1.165
EACH 0.000 0.00
8,000.00000 1.165 9,320.00
1340 630-00007 *Traffic Control Inspection 307.000 81.450
DAY 8.000 8.00

1.00000 89.450 89.45
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1345 630-00012 *Traffic Control Management 666.000 202.930
DAY 12.670 12.67
1.00000 215.600 215.60
1350 630-80001 *Flashing Beacon (Portable) 5.000 1.005
EACH 0.000 0.00
750.00000 1.005 753.75
1355 630-80335 *Barricade (Type 3 M-A) (Temporary) 15.330 7.665
EACH 0.000 0.00
100.00000 7.665 766.50
1360 630-80341 *Construction Traffic Sign (Panel Size A) 203.000 91.400
EACH 1.350 135.00
100.00000 92.750 9,275.00
1365 630-80342 *Construction Traffic Sign (Panel Size B) 120.000 50.040
EACH 0.000 0.00
140.00000 50.040 7,005.60
1370  630-80343 *Construction Traffic Sign (Panel Size C) 19.370 9.685
EACH 0.000 0.00
200.00000 9.685 1,937.00
1375 630-80344 *Construction Traffic Sign (Special) 347.000 116.150
SF 0.000 0.00
20.00000 116.150 2,323.00
1380 630-80355 *Portable Message Sign Panel 5.350 2.675
EACH 0.000 0.00
8,000.00000 2.675 21,400.00
1385 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 2.990
Type
ype) EACH 0.000 0.00
700.00000 2.990 2,093.00
1390 630-80360 *Drum Channelizing Device 183.000 85.355
EACH 0.000 0.00
40.00000 85.355 3,414.20
1395 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 20.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
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1400 630-80370 Concrete Barrier (Temporary) 13,750.340 6,875.170
LF 0.000 0.00
40.00000 6,875.170 275,006.80
1405 630-80378 Glare Screen (Temporary) 2,266.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1410 630-80380 *Traffic Cone 334.330 167.165
EACH 0.000 0.00
13.00000 167.165 2,173.15
1415 630-80384 *Tubular Marker 32.060 16.030
EACH 0.000 0.00
30.00000 16.030 480.90
1420 630-85010 *Impact Attenuator (Temporary) 18.000 3.335
EACH 0.000 0.00
2,500.00000 3.335 8,337.50
1425 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.670 0.835
(Temporary)
EACH 0.000 0.00
8,000.00000 0.835 6,680.00
1430 700-70010 F/A Minor Contract Revisions 800,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1435 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1440 700-70013 F/A Concrete Pavement Incentive 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1445  700-70014 F/A Incentive Early Completion Incentive 128,352.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1450 700-70016 F/A Fuel Cost Adjustment 50,000.000 21,657.150
FA 0.000 0.00
1.00000 21,657.150 21,657.15
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1455 700-70018 F/A Roadway Smoothness Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1460 700-70019 F/A Asphalt Cement Cost Adjustment 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1465 700-70022 F/A OJT Colorado Training Program 6,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1470  700-70025 F/A Quality Incentive Payment 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1475 700-70028 F/A ESB Program 16,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1480 700-70031 F/A INTERIM SURFACE REPAIR 33,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1485  700-70589 *F/A Environmental Health & Safety Management 540,000.000 434,990.590
FA 2,559.710 2,559.71
1.00000 437,550.300 437,550.30
2165 900-00010 Added Item (Hour)/ 75.000 28.500
HOUR 0.000 0.00
100.00000 28.500 2,850.00
2235 630-80368 Port Traf Speed Monitor SMCO #16 (BE) 260.000 94.565
DAY 10.340 1,034.00
100.00000 104.905 10,490.50
2285 900-00014 Added Item (Lump Sum)/ Temporary Lighting (SMCO 22) 1.000 0.600
LS 0.000 0.00
22,785.00000 0.600 13,671.00
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2415  900-00006 Added Item (Dollar)/ SMCO 36, Price Adjustments for -180.000 -180.000
Bridge Enterprise Iltems
DOL 0.000 0.00
1.00000 -180.000 -180.00
CAT 0250 CURRENT AMT $ 3,988,645.79 $ 12,112.38 $ 1,676,408.70
CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
1490 206-00000 Structure Excavation 4,432.000 4,432.000
cY 0.000 0.00
6.00000 4,432.000 26,592.00
1495 206-00100 *Structure Backfill (Class 1) 342.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
1500 206-00200 Structure Backfill (Class 2) 2,335.000 2,290.000
cY 0.000 0.00
13.00000 2,290.000 29,770.00
1505 206-00360 *Mechanical Reinforcement of Soil 342.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
1510 206-01786 Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
1515 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,164.000 828.890
TON 0.000 0.00
82.75000 828.890 68,590.65
1520 503-00024 *Drilled Caisson (24 Inch) 108.000 108.000
LF 0.000 0.00
55.00000 108.000 5,940.00
1520 MATERIAL ALLOWANCE Reinforcing steel cage for 2 4" 0.000
Caisson
LF 0.000 0.00
10.01000 0.000 0.00
1525 503-00036 *Drilled Caisson (36 Inch) 188.000 188.000
LF 0.000 0.00
100.00000 188.000 18,800.00
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CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER

1525 MATERIAL ALLOWANCE Reinforcing Cage for 36" Cai sson 0.000
LF 0.000 0.00
18.15000 0.000 0.00
1530 503-00048 *Drilled Caisson (48 Inch) 614.800 614.800
LF 0.000 0.00
170.00000 614.800 104,516.00
1530 MATERIAL ALLOWANCE Reinforcing Cage for 48" Cai sson 0.000
LF 0.000 0.00
37.97000 0.000 0.00
1535 503-00072 *Drilled Caisson (72 Inch) 71.000 58.100
LF 0.000 0.00
600.00000 58.100 34,860.00
1535 MATERIAL ALLOWANCE Reinforcing Cage for 72" Cai sson 12.900
LF 0.000 0.00
127.70000 12.900 1,647.33
1540 509-08100 *Provide Temporary Support (F-16-XR) 1.000 0.750
LS 0.000 0.00
600,000.00000 0.750 450,000.00
1545 512-00103 Bearing Device (Type IlI) 12.000 12.000
EACH 0.000 0.00
5,500.00000 12.000 66,000.00
1545 MATERIAL ALLOWANCE Bearing Device (Type Iil) 0.000
EACH 0.000 0.00
4,352.00000 0.000 0.00
1550 513-00600 Bridge Drain 10.000 8.000
EACH 0.000 0.00
10,500.00000 8.000 84,000.00
1550 MATERIAL ALLOWANCE Bridge Drain 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
1555 515-00120 *Waterproofing (Membrane) 7,181.000 4,904.000
SY 0.000 0.00

12.06000 4,904.000 59,142.24
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CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
1560 518-01004 Bridge Expansion Device (0-4 Inch) 72.000 36.000
LF 0.000 0.00
160.00000 36.000 5,760.00
1560 MATERIAL ALLOWANCE Br Expan Device (0-4 In) 36.000
LF 0.000 0.00
130.56000 36.000 4,700.16
1565 518-01012 Bridge Expansion Device (0-12 Inch) 72.000 36.000
LF 0.000 0.00
1,800.00000 36.000 64,800.00
1565 MATERIAL ALLOWANCE Bridge Expansion Device 36.000
LF 0.000 0.00
1,415.25000 36.000 50,949.00
1570  601-03040 *Concrete Class D (Bridge) 3,031.000 2,393.685
CY 0.000 0.00
350.00000 2,393.685 837,789.75
1575 601-05050 Concrete Class S50 187.800 187.800
CcY 0.000 0.00
300.00000 187.800 56,340.00
1580 601-40302 *Structural Concrete Coating (Anti-Graffiti) 46,511.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1585  601-40400 *Structural Concrete Stain 16,225.000 5,250.000
SY 0.000 0.00
7.20000 5,250.000 37,800.00
1590 602-00000 *Reinforcing Steel 39,521.730 39,521.730
LB 0.000 0.00
0.65000 39,521.730 25,689.12
1590 MATERIAL ALLOWANCE Reinforcing Steel - Ramp 1 0.000
LB 0.000 0.00
0.42500 0.000 0.00
1595  602-00020 *Reinforcing Steel (Epoxy Coated) 840,000.000 726,371.460
LB 0.000 0.00
0.70000 726,371.460 508,460.02
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CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER

1595 MATERIAL ALLOWANCE Reinf. Steel (Epoxy) - Ramp 1 0.000
LB 0.000 0.00
0.47500 0.000 0.00
1595 MATERIAL ALLOWANCE Reinf. Steel (Epoxy) - Ramp 1 0.000
LB 0.000 0.00
0.47500 0.000 0.00
1600 603-50015 15 Inch Plastic Pipe 163.000 72.000
LF 0.000 0.00
35.00000 72.000 2,520.00
1605 606-10700 *Bridge Rail Type 7 3,594.000 2,598.000
LF 0.000 0.00
65.00000 2,598.000 168,870.00
1605 MATERIAL ALLOWANCE Brdg Rail Type 7 0.000
LF 0.000 0.00
8.17600 0.000 0.00
1610 607-53137 *Fence Chain Link (Special) (36 Inch) 3,496.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
1610 MATERIAL ALLOWANCE Fence CL (Spec)(36 In) 3,428.000
LF 0.000 0.00
11.28000 3,428.000 38,667.84
1615 613-00100 *1 Inch Electrical Conduit 385.000 385.000
LF 0.000 0.00
9.10000 385.000 3,503.50
1620 613-00200 *2 Inch Electrical Conduit 9,177.000 6,967.000
LF 0.000 0.00
7.65000 6,967.000 53,297.55
1625 618-00002 *Prestressing Steel Strand 16,666.000 12,696.300
MKFT 0.000 0.00
17.58000 12,696.300 223,200.95
1625 MATERIAL ALLOWANCE Prestressing Steel Strand 3,969.700
MKFT 0.000 0.00

14.52000 3,969.700 57,640.04
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CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
1630 618-00005 *Prestressing Steel Bar 16,349.000 0.000
MKFT 0.000 0.00
17.58000 0.000 0.00
1635 618-06032 Prestressed Concrete Slab (Depth Less Than 6 In ches) 43,833.000 36,041.000
SF 0.000 0.00
9.00000 36,041.000 324,369.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 1,926.000
6"
) SF 0.000 0.00
5.54730 1,926.000 10,684.10
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 2,633.660
6"
) SF 0.000 0.00
5.54730 2,633.660 14,609.70
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 3,260.000
6"
) SF 0.000 0.00
5.54730 3,260.000 18,084.20
1640 618-10372 *Precast Concrete U Girder (U72)(Curved) And 3,439.000 3,439.000
Post-Tensioned
LF 0.000 0.00
600.00000 3,439.000 2,063,400.00
1640 MATERIAL ALLOWANCE Precast Concrete U Girder 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrete U Girder 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
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CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
2135 618-00000 Prestressing Steel Bar Prestress Steel Bar, CO #4 16,349.000 11,217.000
LB 0.000 0.00
17.58000 11,217.000 197,194.86
2135 MATERIAL ALLOWANCE Prestress Steel Bar, CO #4 5,132.000
LB 0.000 0.00
2.38000 5,132.000 12,214.16
2145 900-00010 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 200.000 180.000
HOUR 0.000 0.00
195.00000 180.000 35,100.00
2205 900-00014 Added Item (Lump Sum)/ SM Change Order #13, Add itional 1.000 1.000
Falsework Towers for F-16-XR
LS 0.000 0.00
212,319.00000 1.000 212,319.00
2215 250-00200 Material Handling (Stockpile) SMCO #14 600.000 417.000
CcY 0.000 0.00
78.50000 417.000 32,734.50
2225 900-00014 Added Item (Lump Sum)/ Girder Modifications, F- 16-XR, 1.000 1.000
SMCO #15
LS 0.000 0.00
3,367.26000 1.000 3,367.26
2315 900-00012 Added Item (Foot)/ Concrete Joint Waterstop (SM CO #28) 2,200.000 1,460.000
LF 0.000 0.00
4.25000 1,460.000 6,205.00
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CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
2385 900-00007 Added Item (Each)/ SMCO #33, Install Bridge Dra ins, 10.000 0.000
F-16-XR
EACH 0.000 0.00
925.00000 0.000 0.00
CAT0300 CURRENT AMT $  7,358,061.26 0.00 $ 6,122,327.93
CAT NOO0301 BID ITEMS FOR F-16-DU WALLS(301)
1645 206-00100 *Structure Backfill (Class 1) 641.000 641.000
cYy 0.000 0.00
12.00000 641.000 7,692.00
1650 206-00360 *Mechanical Reinforcement of Soil 435.000 435.000
cYy 0.000 0.00
20.00000 435.000 8,700.00
1650 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 0.000
cYy 0.000 0.00
1.63000 0.000 0.00
1650 MATERIAL ALLOWANCE Mecahnical Reinforcement of Soll 0.000
CcYy 0.000 0.00
6.48000 0.000 0.00
1655 304-06007 Aggregate Base Course (Class 6) 333.000 333.000
CcYy 0.000 0.00
19.00000 333.000 6,327.00
1660 504-04420 *Precast Panel Facing 954.000 954.000
SF 0.000 0.00
13.18000 954.000 12,573.72
1665 601-03050 Concrete Class D (Wall) 54.000 0.000
CcYy 0.000 0.00
350.00000 0.000 0.00
1670  601-40302 *Structural Concrete Coating (Anti-Graffiti) 2,070.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1675 601-40400 *Structural Concrete Stain 230.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
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CAT NOO0301 BID ITEMS FOR F-16-DU WALLS(301)
1680 602-00020 *Reinforcing Steel (Epoxy Coated) 8,335.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
1685 606-10700 *Bridge Rail Type 7 164.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
CAT0301 CURRENT AMT $ 74,102.72 $ 0.00 $ 35,292.72
CAT NOO0302 BID ITEMS FOR F-16-DV WALL 3 (302)
1690 206-00000 Structure Excavation 2,686.000 2,686.000
CcY 0.000 0.00
6.00000 2,686.000 16,116.00
1695 206-00100 *Structure Backfill (Class 1) 4,927.000 4,927.000
CcY 0.000 0.00
12.00000 4,927.000 59,124.00
1700 206-00360 *Mechanical Reinforcement of Soil 4,251.000 4,251.000
CcY 0.000 0.00
20.00000 4,251.000 85,020.00
1700 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 0.000
CY 0.000 0.00
1.63000 0.000 0.00
1700 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 0.000
CY 0.000 0.00
6.48000 0.000 0.00
1705 304-06007 Aggregate Base Course (Class 6) 858.000 858.000
CY 0.000 0.00
19.00000 858.000 16,302.00
1710 504-04420 *Precast Panel Facing 6,681.000 6,681.000
SF 0.000 0.00
13.18000 6,681.000 88,055.58
1710 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00

11.20000 0.000 0.00
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CAT NOO0302 BID ITEMS FOR F-16-DV WALL 3 (302)

1715 601-03050 Concrete Class D (Wall) 119.000 119.000
CY 0.000 0.00
350.00000 119.000 41,650.00
1720  601-40302 *Structural Concrete Coating (Anti-Graffiti) 8,985.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1725 601-40400 *Structural Concrete Stain 999.000 999.000
SY 0.000 0.00
7.20000 999.000 7,192.80
1730  602-00020 *Reinforcing Steel (Epoxy Coated) 18,768.000 18,768.000
LB 0.000 0.00
0.70000 18,768.000 13,137.60
1735 606-10700 *Bridge Rail Type 7 325.000 325.000
LF 0.000 0.00
65.00000 325.000 21,125.00
1740 613-00200 *2 Inch Electrical Conduit 660.000 660.000
LF 0.000 0.00
7.65000 660.000 5,049.00
CAT0302 CURRENT AMT $ 360,409.23 $ 0.00 $ 352,771.98

CAT NOO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303 )

1745  202-00495 Removal of Portions of Present Structure F-16-D S 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1750 206-00000 Structure Excavation 3,908.000 1,903.000
CY 0.000 0.00
6.00000 1,903.000 11,418.00
1755 206-00100 *Structure Backfill (Class 1) 10,238.000 5,733.000
CY 0.000 0.00
12.00000 5,733.000 68,796.00
1760 206-00360 *Mechanical Reinforcement of Soil 8,313.000 4,655.000
CY 0.000 0.00

20.00000 4,655.000 93,100.00
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CAT NOO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303 )
1760 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 3,658.000
CcY 0.000 0.00
1.63000 3,658.000 5,962.54
1765 210-01000 *Reset Fence F-16-DS Wall 542.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1770  304-06007 Aggregate Base Course (Class 6) 1,871.000 843.000
CY 0.000 0.00
19.00000 843.000 16,017.00
1775 504-04420 *Precast Panel Facing 19,489.000 10,914.000
SF 0.000 0.00
13.18000 10,914.000 143,846.52
1780 601-03050 Concrete Class D (Wall) 391.000 0.000
CcY 0.000 0.00
350.00000 0.000 0.00
1785 601-40302 *Structural Concrete Coating (Anti-Graffiti) 27,266.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1790 601-40400 *Structural Concrete Stain 3,030.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
1795 602-00020 *Reinforcing Steel (Epoxy Coated) 60,525.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
1800  606-00730 *Guardrail Type 7 (Style CD) 891.000 0.000
LF 0.000 0.00
51.00000 0.000 0.00
1805 606-10700 *Bridge Rail Type 7 1,151.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
1810 607-53137 *Fence Chain Link (Special) (36 Inch) 508.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
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CAT NOO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303 )
1815 613-00200 *2 Inch Electrical Conduit 2,311.000 0.000
LF 0.000 0.00
7.65000 0.000 0.00
CAT0303 CURRENT AMT $ 1,000,100.87 0.00 $ 339,140.06
CAT NOO0304 BID ITEMS FOR F-16-DW WALL (non-be)
1820 206-00000 Structure Excavation 7,598.000 6,026.000
CcY 0.000 0.00
6.00000 6,026.000 36,156.00
1825 206-00100 *Structure Backfill (Class 1) 31,005.000 16,599.000
CY 0.000 0.00
12.00000 16,599.000 199,188.00
1830 206-00360 *Mechanical Reinforcement of Soil 17,603.000 9,845.000
CY 0.000 0.00
20.00000 9,845.000 196,900.00
1830 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 7,758.000
CcY 0.000 0.00
1.63000 7,758.000 12,645.54
1830 MATERIAL ALLOWANCE Mechanica Reinforcement of S oil 229.000
CY 0.000 0.00
6.48000 229.000 1,483.92
1835  304-06007 Aggregate Base Course (Class 6) 3,167.000 1,663.000
CY 0.000 0.00
19.00000 1,663.000 31,597.00
1840 504-04420 *Precast Panel Facing 22,266.000 12,637.000
SF 0.000 0.00
13.18000 12,637.000 166,555.66
1840 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
11.20000 0.000 0.00
1840 MATERIAL ALLOWANCE Precast Panel Facing 13,879.000
SF 0.000 0.00
7.06000 13,879.000 97,985.74
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CAT NOO0304 BID ITEMS FOR F-16-DW WALL (non-be)
1845 509-08100 Provide Temporary Support (F-16-DT) 0.830 0.710
LS 0.000 0.00
50,000.00000 0.710 35,500.00
1850 601-03050 Concrete Class D (Wall) 323.000 32.400
CY 0.000 0.00
350.00000 32.400 11,340.00
1855  601-40302 *Structural Concrete Coating (Anti-Graffiti) 27,004.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1860 601-40400 *Structural Concrete Stain 3,000.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
1865 602-00020 *Reinforcing Steel (Epoxy Coated) 49,497.000 5,033.100
LB 0.000 0.00
0.70000 5,033.100 3,523.17
1870 606-10700 *Bridge Rail Type 7 980.000 91.300
LF 0.000 0.00
65.00000 91.300 5,934.50
1875 613-00200 *2 Inch Electrical Conduit 1,985.000 0.000
LF 0.000 0.00
7.65000 0.000 0.00
CAT0304 CURRENT AMT $ 1,435,983.43 0.00 $ 798,809.53
CAT NOO0305 BID ITEMS FOR F-16-DX Wall (non-be)
1880  206-00000 Structure Excavation 4,188.000 4,188.000
CY 0.000 0.00
6.00000 4,188.000 25,128.00
1885 206-00100 *Structure Backfill (Class 1) 13,231.000 13,082.000
CY 0.000 0.00
12.00000 13,082.000 156,984.00
1890 206-00360 *Mechanical Reinforcement of Soil 7,694.000 7,612.000
CY 0.000 0.00
20.00000 7,612.000 152,240.00



CONTID: C17783-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 51
PCN: 17783-ALTBID3 ESTIMATE RUN
PROJECT: BR0252-407 ESTIMATE NO: 0032
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 BID ITEMS FOR F-16-DX Wall (non-be)
1890 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 82.000
CY 0.000 0.00
1.63000 82.000 133.66
1895  304-06007 Aggregate Base Course (Class 6) 1,625.000 1,625.000
CY 0.000 0.00
19.00000 1,625.000 30,875.00
1900 504-04420 *Precast Panel Facing 9,643.000 9,501.000
SF 0.000 0.00
13.18000 9,501.000 125,223.18
1900 MATERIAL ALLOWANCE Precast Panels 0.000
SF 0.000 0.00
11.20000 0.000 0.00
1900 MATERIAL ALLOWANCE Precast Panels 0.000
SF 0.000 0.00
11.20000 0.000 0.00
1900 MATERIAL ALLOWANCE Precast Panels Facing 142.000
SF 0.000 0.00
11.20000 142.000 1,590.40
1905 601-03050 Concrete Class D (Wall) 151.000 111.470
CcY 0.000 0.00
350.00000 111.470 39,014.50
1910 601-40302 *Structural Concrete Coating (Anti-Graffiti) 12,835.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1915 601-40400 *Structural Concrete Stain 1,426.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
1920  602-00020 *Reinforcing Steel (Epoxy Coated) 23,302.000 18,356.000
LB 0.000 0.00
0.70000 18,356.000 12,849.20
1925 606-10700 *Bridge Rail Type 7 455.000 71.000
LF 0.000 0.00
65.00000 71.000 4,615.00
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PROJECT: BR0252-407 ESTIMATE NO: 0032 06:50:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0305 BID ITEMS FOR F-16-DX Wall (non-be)

1930 613-00200 *2 Inch Electrical Conduit 953.000 666.000
LF 0.000 0.00
7.65000 666.000 5,094.90
CAT 0305 CURRENT AMT $ 622,953.54 $ 0.00 $ 563,747.84

CAT NOO0350 BID ITEMS FOR F-16-XS (350)(BE) 1-25

1935 202-00400 Removal of Bridge F-16-XS 2.000 1.000
EACH 0.000 0.00
150,000.00000 1.000 150,000.00
1940 503-00024 *Drilled Caisson (24 Inch) 346.000 265.000
LF 0.000 0.00
55.00000 265.000 14,575.00
1945 503-00036 *Drilled Caisson (36 Inch) 88.000 88.000
LF 0.000 0.00
100.00000 88.000 8,800.00
1950 512-00101 Bearing Device (Type ) (F-16-DW) 1.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
1955 601-03050 Concrete Class D (Wall) 126.000 58.370
CcYy 0.000 0.00
350.00000 58.370 20,429.50
1960 601-40302 *Structural Concrete Coating (Anti-Graffiti) 2,226.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1965 601-40400 *Structural Concrete Stain 247.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
1970  602-00020 *Reinforcing Steel (Epoxy Coated) 12,185.000 7,874.000
LB 0.000 0.00
0.70000 7,874.000 5,511.80
1975 621-00500 Temporary Bridge 1.000 0.500
LS 0.000 0.00

125,000.00000 0.500 62,500.00
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CAT NOO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25
1980 630-80370 Concrete Barrier (Temporary) 40.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1985 631-10000 *Alternate Bridge Design and Construction F-16- XS 1-25 1.000 0.820
LS 0.031 204,249.29
3,588,686.87000 0.851 5,606,972.53
1985 MATERIAL ALLOWANCE Rebar 0.000
LS 0.000 0.00
3,588,686.87000 0.000 0.00
2150 900-00010 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 50.000 28.000
HOUR 0.000 0.00
195.00000 28.000 5,460.00
2220 250-00200 Material Handling (Stockpile) SMCO #14 200.000 155.000
CcY 0.000 0.00
78.50000 155.000 12,167.50
2250 900-00007 Added Item (Each)/ Girder Access Door, SMCO #19 8.000 8.000
EACH 0.000 0.00
3,291.00000 8.000 26,328.00
2320 900-00012 Added Item (Foot)/ Concrete Joint Waterstop (SM co 867.000 867.000
#28)(BE)
LF 0.000 0.00
4.25000 867.000 3,684.75
CAT0350 CURRENT AMT $  7,157,979.62 204,249.29 $ 5,919,529.08

CAT NOO0351

1990 206-00000

1995 206-00100

2000 206-00360

BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE)

Structure Excavation

*Structure Backfill (Class 1)

*Mechanical Reinforcement of Soil

1,556.000
CY
6.00000
6,351.000
(24
12.00000
3,606.000
(24

20.00000

1,234.000
0.000
1,234.000

3,155.000
246.000
3,401.000

1,869.000
147.000
2,016.000

0.00
7,404.00
2,952.00
40,812.00
2,940.00
40,320.00
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CAT NOO0351 BID ITEMS FOR F-16-DW 1-25 WALL1(351)(BE)
2000 MATERIAL ALLOWANCE Mechanical Reinforcment of S oil 1,737.000
(24 -147.000 -239.61
1.63000 1,590.000 2,591.70
2000 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 1,737.000
(24 -147.000 -952.56
6.48000 1,590.000 10,303.20
2005 304-06007 Aggregate Base Course (Class 6) 649.000 342.000
CY 0.000 0.00
19.00000 342.000 6,498.00
2010 504-04420 *Precast Panel Facing 4,559.000 2,304.000
SF 286.000 3,769.48
13.18000 2,590.000 34,136.20
2010 MATERIAL ALLOWANCE Precast Panel Facing 1,347.000
SF -286.000 -2,019.16
7.06000 1,061.000 7,490.66
2010 MATERIAL ALLOWANCE Precast Panel Facing 721.000
SF 0.000 0.00
7.06000 721.000 5,090.26
2015 509-08100 Provide Temporary Support (F-16-DT) 0.170 0.140
LS 0.000 0.00
50,000.00000 0.140 7,000.00
2020 601-03050 Concrete Class D (Wall) 66.000 6.600
CY 0.000 0.00
350.00000 6.600 2,310.00
2025 601-40302 *Structural Concrete Coating (Anti-Graffiti) 5,531.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
2030 601-40400 *Structural Concrete Stain 615.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
2035  602-00020 *Reinforcing Steel (Epoxy Coated) 10,138.000 1,030.900
LB 0.000 0.00
0.70000 1,030.900 721.63
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CAT NOO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE)
2040 606-10700 *Bridge Rail Type 7 201.000 18.700
LF 0.000 0.00
65.00000 18.700 1,215.50
2045 613-00200 *2 Inch Electrical Conduit 406.000 240.000
LF 0.000 0.00
7.65000 240.000 1,836.00
2240 504-05000 Wire Mesh Facing 4,718.000 2,866.000
SF 0.000 0.00
11.70000 2,866.000 33,532.20
2410 900-00021 Added Item (Square Foot)/ SMCO #35, Anchorhead Pourback 2,310.000 1,152.000
gap filler
SF 0.000 0.00
4.50000 1,152.000 5,184.00
CATO0351 CURRENT AMT $ 359,679.07 6,450.15 $ 206,445.35
CAT NOO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE)
2050 206-00000 Structure Excavation 1,710.000 1,710.000
CcY 0.000 0.00
6.00000 1,710.000 10,260.00
2055 206-00100 *Structure Backfill (Class 1) 5,404.000 5,343.000
CY 0.000 0.00
12.00000 5,343.000 64,116.00
2060 206-00360 *Mechanical Reinforcement of Soil 3,142.000 3,109.000
CY 0.000 0.00
20.00000 3,109.000 62,180.00
2060 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 33.000
CcY 0.000 0.00
1.63000 33.000 53.79
2065 304-06007 Aggregate Base Course (Class 6) 664.000 664.000
CcY 0.000 0.00
19.00000 664.000 12,616.00
2070  504-04420 *Precast Panel Facing 3,938.000 3,881.000
SF 0.000 0.00
13.18000 3,881.000 51,151.58
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CAT NOO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE)
2070 MATERIAL ALLOWANCE Panel Facing 0.000
SF 0.000 0.00
10.54000 0.000 0.00
2075 601-03050 Concrete Class D (Wall) 62.000 45.730
CcYy 0.000 0.00
350.00000 45.730 16,005.50
2080 601-40302 *Structural Concrete Coating (Anti-Graffiti) 5,243.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
2085 601-40400 *Structural Concrete Stain 583.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
2090 602-00020 *Reinforcing Steel (Epoxy Coated) 9,518.000 7,498.000
LB 0.000 0.00
0.70000 7,498.000 5,248.60
2095 606-10700 *Bridge Rail Type 7 186.000 29.000
LF 0.000 0.00
65.00000 29.000 1,885.00
2100 613-00200 *2 Inch Electrical Conduit 389.000 292.000
LF 0.000 0.00
7.65000 292.000 2,233.80
CAT0352 CURRENT AMT $ 254,549.44 0.00 $ 225,750.27
CAT NO0400 CONST. ENG. BID ITEMS (400)
2105 620-00005 Field Office (Special) 0.340 0.340
EACH 0.000 0.00
125,000.00000 0.340 42,500.00
2110 620-00012 Field Laboratory (Class 2) 0.340 0.340
EACH 0.000 0.00
30,000.00000 0.340 10,200.00
2115 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
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CAT NO0400 CONST. ENG. BID ITEMS (400)
2130 900-00014 *Added Item (Lump Sum)/ Revision to Section 620 , Field 0.340 0.340
Office (Special), CO #2
LS 0.000 0.00
126,301.00000 0.340 42,942.34
CAT 0400 CURRENT AMT $ 98,642.34 0.00 $ 98,642.34
CAT NO0450 CONST. ENG. BID ITEMS (450)(BE)
2120 620-00005 Field Office (Special) 0.660 0.660
EACH 0.000 0.00
125,000.00000 0.660 82,500.00
2125 620-00012 Field Laboratory (Class 2) 0.660 0.660
EACH 0.000 0.00
30,000.00000 0.660 19,800.00
2131 900-00014 *Added ltem (Lump Sum)/ CO #2 BE Item 0.660 0.660
LS 0.000 0.00
126,301.00000 0.660 83,358.66
CAT 0450 CURRENT AMT $ 185,658.66 $ 0.00 $ 185,658.66

PROJECT TOTAL CURRENT AMT $ 41,291,481.28

222,811.82 $27,151,466.93



